

# Transmission Service Request Queue

Last Updated 5/18/2010

Legend  = Withdrawn

## Network Service Transmission Requests

Request Number	Date Received or Effective	Oasis Reservation or Status Change	Location or POR / POD	Service Type	MW Capacity Requested (Granted)	In-service Date	Status / Comments	Study	Agreement Executed	Study Completed	Network Service Granted
TI-04-1208	5/1/2005	Met Network Resource Qualification	Willow Creek	Upgraded Network Resource for Existing Network Customer	14	4/1/2008	Facilities Construction Phase	SIS		6/20/2005	Pending Operation of Plant
								FAC	4/19/2007	6/15/2007	
TSR-08-0623A (Tri-State)	6/23/2008	TSR# 72284712	Burlington to Big Sandy 230kV	Pt. to Pt. long term firm transmission service	50	12/1/2010	Evaluation completed; No System Impact Study(SIS) required.		Use results of TI-06-0929A		N/A
TSR-08-0623B (Tri-State)	6/23/2008	TSR# 72284716	Burlington to Big Sandy 230kV	Pt. to Pt. long term firm transmission service	75	12/1/2010	Evaluation completed; No System Impact Study(SIS) required.		Use results of TI-06-0929A		N/A
TSR-08-0623C (Tri-State)	6/23/2008	TSR# 72284717	Burlington to Big Sandy 230kV	Pt. to Pt. long term firm transmission service	100	12/1/2010	Evaluation completed; No System Impact Study(SIS) required.		Use results of TI-06-0929A		N/A
TSR-08-0911 (Tri-State)	9/11/2008	TSR# 72498554	Springer to Glad 115 kV	Pt. to Pt. long term firm transmission service	30	12/1/2010	Evaluation completed; No System Impact Study(SIS) required.		System adequate to absorb 30 MW		N/A
TSR-09-0319 (Tri-State)	3/19/2009	TSR# 72953216	Springer to Glad 115 kV	Network Service	30	1/1/2010	Evaluation Phase. Will Wait for completion of LGIP studies to determine SIS necessity.				Declared acceptable for Network Resource Designation
TSR-09-0708 (Tri-State)	7/8/2009	TSR# 73220095	Burlington to Big Sandy 230kV	Network Service	51	1/1/2011	Evaluation Phase. Will Wait for completion of LGIP studies to determine SIS necessity.				Declared acceptable for Network Resource Designation

# Transmission Service Request Queue

Last Updated 5/18/2010

Legend  = Withdrawn

## Point-to-Point Transmission Service Requests

Request Number	Date Received or Effective	Oasis Reservation or Status Change	Location or POR / POD	Service Type	MW Capacity Requested (Granted)	In-service Date	Status / Comments	Study	Agreement Executed	Study Completed	Transmission Service Agreement Executed
TSR-08-0229	2/29/2008	TSR Application Letter	Playas to Hidalgo 115 kV	Pt. to Pt. long term firm transmission service	15 (11)	1/1/2009	Transmission Service Agreement Executed	SIS		6/20/2008	
								N/A			12/19/2008 (11 MW)
TSR-08-0606	6/6/2008	TSR Application Letter	Springer to OJO345	Pt. to Pt. long term firm transmission service	179	1/1/2010	System Impact Study Phase	SIS	8/11/2008	10/21/2008	11/14/2008
										Countered 153 MW	Withdrawn
TSR-08-0710	7/10/2008	TSR# 72330062	Springer to Storrie Lake 115 kV	Pt. to Pt. long term firm transmission service	80	1/1/2010	Preparation of System Impact Study Agreement	N/A	Withdrawn	Withdrawn	Withdrawn
TSR-08-0715	7/15/2008	TSR# 72343239	Bravo Dome to OJO 345 kV	Pt. to Pt. long term firm transmission service	82	1/1/2010	System Impact Study Phase	SIS	9/22/2008	Offered 82 MW	Withdrawn
										1.5.2009	1.20.2009
TSR-08-0808	8/8/2008	TSR# 72412170	Glad 115 kV to Springer	Pt. to Pt. long term firm transmission service	97	1/1/2010	Evaluation Phase to Determine Need for System Impact Study	N/A	Withdrawn	Withdrawn	Withdrawn
TSR-08-0917	9/17/2008	TSR# 72513963	Burlington 230 to 4 Corners 345 kV	Pt. to Pt. long term firm transmission service	101	1/1/2011	Evaluation Phase to Determine Need for System Impact Study	N/A	Refused at TC Request	Refused at TC Request	Refused at TC Request
TSR-08-0925	9/25/2008	TSR# 72534146	Bravo Dome to OJO 345 kV	Pt. to Pt. long term firm transmission service	38 (38)	1/1/2010	Transmission Service Agreement Preparation Phase	N/A		SIS for TI-08-0715 showed Capacity Available	TSA 8/28/2009 (38)
TSR-08-1023	10/23/2008	TSR# 72605713	Burlington to Midway	Pt. to Pt. long term firm transmission service	101	12/31/2010	Facilities Study Phase	SIS	12/10/2008	Network Upgrades Required	Withdrawn at TC request
								FAC	7/20/2009		2/23/2010

# Transmission Service Request Queue

Last Updated 5/18/2010

Legend  = Withdrawn

Point-to-Point Transmission Service Requests (continued)											
Request Number	Date Received or Effective	Oasis Reservation or Status Change	Location or POR / POD	Service Type	MW Capacity Requested (Granted)	In-service Date	Status / Comments	Study	Agreement Executed	Study Completed	Transmission Service Agreement Executed
TSR-08-1030A	10/30/2008	TSR# 72622713	Springer to Storrie Lake 115 kV	Pt. to Pt. long term firm transmission service	51	1/1/2010	Evaluation Phase to Determine Need for System Impact Study				Withdrawn
TSR-08-1030B	10/30/2008	TSR# 72622727	Springer to Storrie Lake 115 kV	Pt. to Pt. long term firm transmission service	31 (31)	1/1/2010	Evaluation Phase to Determine Need for System Impact Study		No Study Needed	Offered 31 MW	Withdrawn
TSR-08-1124A	11/24/2008	TSR# 72682508	Bravo Dome to OJO345	Pt. to Pt. long term firm transmission service	50 (50)	1/1/2010	Transmission Service Agreement Study Phase	N/A		SIS for TI-08-0715 showed Capacity Available	TSA 8/28/2009 (50)
TSR-08-1124B	11/24/2008	TSR# 72682513	Bravo Dome to OJO345	Pt. to Pt. long term firm transmission service	32	1/1/2010	System Impact Study Agreement Preparation Phase	SIS			Refused at Request of Customer
TSR-08-1124C	11/24/2008	TSR# 72682661	LRS to Story	Pt. to Pt. long term firm transmission service	100	12/31/2010	Awaiting Completion of LGIP SIS and Other Impacting Studies				
TSR-08-1124D	11/24/2008	TSR# 72682666	LRS to Story	Pt. to Pt. long term firm transmission service	100	12/31/2011	Awaiting Completion of LGIP SIS and Other Impacting Studies				
TSR-08-1124E	11/24/2008	TSR# 72682669	LRS to Story	Pt. to Pt. long term firm transmission service	100	12/31/2012	Awaiting Completion of LGIP SIS and Other Impacting Studies				
TSR-09-0527	5/27/2009	TSR# 73113975	Wray to Story	Pt. to Pt. long term firm transmission service	200	12/31/2011	Awaiting Completion of LGIP SIS and Other Impacting Studies	SIS	1/11/2010		Withdrawn at cust. request
TSR-09-0814A	8/14/2009	TSR# 73325040	Walt > OJO345	Pt. to Pt. long term firm transmission service	80	1/1/2011	Initial Application Phase	SIS	9/25/2009		Withdrawn at cust. request
TSR-09-0814B	8/14/2009	TSR# 73325044	Walt > OJO345	Pt. to Pt. long term firm transmission service	20	1/1/2011	Initial Application Phase	SIS	9/25/2009		Withdrawn at cust. request